
METAL BANK NPL SITE 
PHILADELPHIA, PA 

 
MEETING MINUTES 

WEEKLY PROGRESS MEETING 
                                                     AUGUST 6, 2009 

 
The meeting for the Metal Bank Site was conducted on Thursday, August 6, 2009 at the Metal 
Bank Site located at 7301 Milnor St., Philadelphia, PA. 
 
Attendees: 
Field Office 
Michael Muth Sevenson 
Wayne Kostuk Sevenson 
Michael Welch Sevenson 
Robert Volker Sevenson 
Wyatt Beougher Sevenson 
James Pazderski Sevenson 
Steve Langseder Malcolm Pirnie 
Wyn Davies Malcolm Pirnie 
Benjamin Henry PECO 
Michelle Henry PECO 
Paul Hagerty IQAT 
John Dobi PSEG 
Sharon Fang EPA 
Charles Nicholas USACE 

 CDM 
 
Via Teleconference  
John Dobi PSEG 
Meredith Langille Malcolm Pirnie 
Carlo Di Tullio Malcolm Pirnie 
 
Topics Discussed: 

 
1.  Health & Safety –  

o Continued mobilization/Erosion Controls/Temp Sheet Pile Wall 
1.  Sevenson is continuing key features of work in the field.  Installation of 

Silt Fence wearing proper PPE and chest waders/PFD when working near 
the waters edge.  The only comment from Sevenson H&S was a reminder 
to the dock builders about fastening their life jackets.  Entry/Exit signs 
were posted through trailer to zone.  Sevenson had another successful 

(b) (4)



week and site work for the week of 8/2/09 and there were no health and 
safety issues 

 
• Previous Meeting Minutes  

o Update submittal register weekly as well as the CCR register. 
• Handouts –  

o Two Week Look-ahead schedule 
• Week Ending 8-9-09 

o  Sevenson to continue/complete mobilization of equipment, personnel and 
materials. 

o Sevenson to update maintain haul roads as necessary. 
o Sevenson to continue and complete background turbidity monitoring-initiated on 

7-31-09 and complete on 8-7-09. 
o Sevenson to continue the installation of tieback/sleeves/nuts and plates on the 

permanent sheet pile wall. 
o Sevenson to initiate the backfilling of tiebacks with structural fill material from 

ABC Construction. 
o Sevenson to initiate the repairs on the permanent sheet pile wall. 
o Sevenson to complete construction of the WWTP and perform shake down/leak 

test –8-4-09. 
o Sevenson to sample effluent discharge of collection water in the WWTP for permit 

requirements. 
o Sevenson to complete construction of 2-inch HDPE force main piping from soil 

containment pad to WWTP and Decontamination Pad to WWTP. 
o Sevenson to continue the installation of super silt fence in the mudflat area along 

with turbidity controls-oil absorbent boom and turbidity curtain. 
o Sevenson / ABC construction to initiate the cleaning and repair of the soil staging 

pad and decontamination pad. 
o Sevenson, Malcolm Pirnie and Tensar to inspect the previously constructed marine 

mattresses onsite for future use. 
• Planned activities week ending 8-16-09 

o Sevenson / Amquip to mobilize the 150 ton crawler crane to Weeks Marine – 
Camden, NJ yard for assembly (Sevenson to assist with assembly) – (8-10-09) 

o Weeks Marine / Hay’s Tug and Launch Service to mobilize (3) floating work 
barges to Metal Bank Site – (8/10 – 8/11 – pending high tide conditions). 

o Sevenson to receive steel sheet pile deliveries (King Piles, AZ sheeting) for 
construction of the temporary sheet pile wall/turbidity containment wall. (8-10 –
8-12). 

o Sevenson / Rettew to lay out deep water turbidity curtain location. 
o Sevenson to continue the backfilling of tiebacks with structural fill as necessary. 



o Sevenson to deploy sediment control measures (deep-water silt curtain, oil 
containment boom, oil absorbent boom) at the upstream area of the deep-water 
excavation area. 

o Sevenson to initiate construction of the remaining marine mattresses (Toms River 
Jobsite). 

o Sevenson to construct delineation areas utilizing pre-cast bin blocks in the soil 
stockpile area for sampling operations. 

o Sevenson to initiate Excavation operations in the mudflat area pending installation 
of controls. 

o Sevenson to continue repairs on the permanent sheet pile wall as necessary. 
o Sevenson to maintain erosion and sediment controls as necessary. 
o Sevenson to maintain access roads/tracking pad as necessary. 
o Sevenson to continue turbidity monitoring as necessary. 
o Sevenson to install oil boom and absorbent pads as needed. 

• Schedule 
o No significant changes in schedule.  End date remains the same. 

• Quality Control 
o Sevenson will continue to update the submittal register and the CCR register on a 

weekly basis. 
o Items for discussion 

o  Malcolm Pirnie discussed the lines of communication onsite between the 
contractor and oversight (CDM/USACE) to make sure that everybody is aware for 
future reference. 

o Sevenson will discuss the labeling of water sampling with CDM to ensure a clear 
and effective procedure. 

o PRP group has requested that if Sevenson decides to assemble Marine Mattresses 
at Tom’s River then they would like to visit the site to witness that area and verify 
that it is clean.  Pictures of the site were also requested by the USACE. 

• Other issues 
o  USACE/EPA inquired on the need of a submittal of a clean certification from 

Sevenson in regards to the sheet piling coming from other jobsites. 
• Action items  

o Sevenson will share the Bathymetric Survey with the group. 
• Next Meeting – Next meeting will on Thursday, August 13th, 2009 at 10:00  

A.M. Call-in number is: (610) 994-9940 Passcode: 177 
 




